

Other Environmental Assessments (EAs)

- Lakeshore East Corridor
 - Additional track Guildwood to Pickering and three rail to road grade separations (in progress, anticipated for completion summer 2016)
 - Consultant selection underway for EA of additional track from Union Station to Scarborough
- Lakeshore West Corridor
 - Key rail to road grade separations on Lakeshore West Corridor (to be commenced)
 - Lakeshore West additional track Burlington to Aldershot (CN owned-to be commenced)
- Barrie Corridor
 - Caledonia Station (in progress, anticipated completion early 2016)
 - Davenport Community Overpass rail to rail grade separation (in progress, anticipated completion spring 2016)
 - Additional track from Parkdale to Allandale and layover facility north of Bradford (in progress, anticipated completion late 2016)
 - Key rail to road grade separations (to be commenced)
- Stouffville Corridor
 - Consultant selection underway for feasibility study and EAs for key rail/road grade separations
- Kitchener Corridor
 - Consultant selection underway for layover facility at Heritage Road
 - Kitchener Corridor additional track UP spur to Georgetown (mostly CN owned-to be commenced)